STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED)

JOB STAMP

04-0120M4 (04-00000022)

04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 985 to 986 DATE  May 20 to May 21, 2012 M S
SHIFT HOUR START 07:00 STOP 16:00 TEMPERATURE
WEATHER Clear

May 20, 2012

1. No Work on site by FWI

May 21, 2012

1. Safety / Staff Meeting — YBITS

2. Contacted Jack Wheeler and left message regarding pipe thicknesses to answer a question from FWI. Their
precast supplier needed to know how large to make their pipe opening to accommodate the drain line along with
the outer bitumous coating.

3. OTD Il Staff Meeting —

a. Bikepath rail modifications — spoke with Ade Akinsanya and all of our markups are acceptable with the
exception of the fin. Per his conversations with Tony Anziano, we’'ll need to keep the fin at the lower rail
in place to maintain the maximum gap. At the emergency access gates, he wants to leave out the
added spacer block.

4. Email discussion regarding the environmental permits concerning bay fill. FWI is planning on extending the rip
rap to support their falsework. Cautioned that this option will take time. Their other option is to use piling which
by their review of the contract documents is allowed by the BCDC permit.

5. Processing RFI responses back to FWI.

6. Sent redlines for the bikepath rail to Moffat & Nichol for redrafting. Also sent a courtesy copy to FWI so that UIS
can detail based upon the most recent changes to avoid future review delays.
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